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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

DATE: April 24, 2002

SUBJECT: POLREP for the Eagle Picher Residential Site, East St. Louis, St. Clair
County, Illinois

FROM: Kevin Turner, Mike Harris, Thomas Cook U.S. EPA OSC, Region 5, ERB,
Chicago, IL.

TO: C. Stanton, U.S. EPA, OSWER, Washington D.C. (stanton.colby@epa.gov)
R. Karl, U.S. EPA, ERB Chief, Chicago, IL (karl.richard@epa.gov)
B. Bolen, U.S. EPA, Chief Section 2, Chicago, IL (bolen.bill@epa.gov)
L. Nachowicz, U.S. EPA Chief Section 3, Chicago, IL (nachowicz.linda@epa..gov)
B. Messenger, U.S. EPA Chief EES, Chicago, IL (messenger.williiim@epa.gov)
V. Mullins. U.S. EPA Enforcement Specialist, Chicago, IL (mullins.valerie@epa.gov)
D. De Blasio, U.S. EPA, Public Affairs, Chicago, IL (deblasio.don@epa.gov)
M. Hans, U.S. EPA, Public Affairs, Chicago, IL (hans.mick@epa.gov)
D. Novak, U.S. EPA, RPM, Chicago, IL (novak.dion@epa.gov)
T. Martin, U.S. EPA, ORC, Chicago, IL (martin.thomas@epa.gov)
N. Emeric, U.S. EPA, Gateway Team Leader, Chicago, IL (emeric.noemi@epa.gov)
O. Wamsley, U.S. EPA, Chicago, IL (warnsley.oliver@epa.gov)
B. Everetts, Illinois EPA, Springfield, IL (bruce.everetts@epa.state.il.us)
T. Miller, Illinois EPA, Collinsville, IL (tom.miller@epa.state.il.us)

POLMEP #: POLREP #5 - Fund Lead Removal

II. BACKGROUND

Response Authority: CERCLA (#ILN000508196) State Notification: 08/31/2001
NPL Status: Non-NPL Start Date: 02/11/2002
Latitude: 38°38'09"N Completion Date: NA
Longitude: 90°08'56"W Action Memorandum Status: 08/31/ 2001

III. SITE INFORMATION

A. Incident Category

Residential Soil Removal



B. Site Description

1. Site location

See Initial POLREP

2. Description of threat

See Initial POLREP

C. Preliminary Assessment/Site Inspection Results

See Initial POLREP

IV. SITE INFORMATION

A. Situation

1. Response activities to date

Work proceeded with the following:

- Excavation and backfilling residential areas were completed along Rear Bowman and
Elowman Avenue. Excavated and backfilled a portion of a ballpark. Excavation and
backfill activities began on Exchange, 2nd Street, and Rear Winstanley Avenue. After
backfilling the properties were graded and grass seed is planted. START continued
gathering access agreements at residential areas and screening their yards with X-ray
flourescent (XRF);

, - Although the lead levels often exceed the site specific action level, the toxicity
characteristic leaching procedure (TCLP) analysis from the site assessment was well
below the regulatory level of 5 mg/L. Therefore, excavated soils hauled from the site are
considered low level lead contaminated soil;

— The areas to be excavated are screened with an XRF and those areas above the site
specific residential cleanup levels were marked for excavation;

- After residential home owners sign an access agreement, an XRF is used to screen the
areas for EPA's site specific lead residential action level of 400 mg/kg;

- Before excavation begins at a residence, the property and home is video documented to
protect against any possible future damage claims;

2. Removal activities to date:



— Access agreements have been signed. Access agreements are a continuing effort as we
move throughout the City;

— A total of 3,039 tons of low level lead contaminated soil was hauled from the residential
properties;

- A total of 3,210 tons of clean backfill has been placed back into the residential properties;

3. Enforcement:

Enforcement/Cost recovery actions are pending.

B. Planned Removal Activities

— Transport low level lead contaminated soil for off-site disposal.

C. Next Steps

— Secure access, excavate residential properties, and backfill excavated areas with clean fill.

D. Key Issues

— Securing access from residential home owners.

— Adverse weather conditions have delayed site activities.

V. COSTS

ERRS

START

EPA

TOTAL

Cost to date

$173,287

$13,150

$10,700

$ 197,137

Ceiling

$226,210

$15,765

$22,410

$264,385

% Remaining

23.4%

16.6%

52.3%

25.4%

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the OSC must rely upon, may not
be entirely up to date. The cost accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream

Lead

Abandon
Tires

Medium

Soil

Tires

Quantity

3,039 Tons

75

Transportation

Truck

Truck

Treatment

NA

NA

Disposal

Landfill

Illinois Tire
Program


